
Riverwalk Bridge RFP Timeline 
3.30.15 Post on City Engineering Website A. Morris 

4.14.15 Proposals Received by 4:00 p.m. B. Fizel 

4.15 – 4.17.15 Committee Reviews Proposals B. Fizel  

4.20.15 Notify Highest Ranking Firm B. Fizel 

5.7.15 Contract Received by Engineering Firm B. Fizel 

5.7 – 5.14.15 City Attorney Review & Negotiate 
Contract with Engineering Firm  

J. Logston 

5.14.15 Send Contract to CRC members H. Pope 

5.18.15 Present Engineering Contract to CRC 
for Approval 

D. Pacheco/Mayor/B. Fizel 

 


